

Contents

- 01: New Members
- 02: Building Blocks
- 03: Clinic Visits
- 04: Revenue Cycle
- 05: LOGIC Meeting
- 06: Important Dates
- 07: KPI Measures to Success
- 08: Coming Soon

New Members

The EPIC Beaker team has added five new members:

- Pete Balestracci:** EPIC Beaker Project Manager
- Adam Glassman:** EPIC Beaker Consultant
- Kristen Coffey:** EPIC Instructional Design Manager
- Shane Fisher:** EPIC Instructional Design Lead
- Vickie Wagner:** EPIC Instructional Designer

Building Blocks

The team has successfully completed the 1st and 2nd EPIC Beaker building blocks. We will be entering the third build wave starting June 1st – June 19th. Build wave three will be addressing the billing workflows along with result manager edits. We will then be entering our final build wave! Hardware and end-user device planning is progressing. Training planning is actively underway!

Clinic Visits

Klaudia Brown, Christine Miranda – Barber, Ralph Grassia, Kristen Derobbio and Charline Mack have been rounding onsite at our BMCM, BMCB, and BMCS clinics capturing workflows. Currently we have rounded to more than 50% of the clinics across the health system. Please respond to emails requesting visits to your location or reach out to klaudia.brown@bmc.org. Operating Room visits at all locations continue, please reach to charline.mack@bmc.org with any questions.

Rev Cycle – Rev Integrity

The EPIC Beaker team wants to recognize our revenue cycle champions Nickiesha Straughter in Hospital Billing

and Amie Bowden in Patient Billing for their commitment. We also want to recognize the entire Revenue Cycle, Revenue Integrity and Coding teams for the exceptional participation. Thank you for your superb effort.

LOGIC Multidisciplinary Committee Supporting Beaker

The LOGIC committee will be asked to serve as a multi-disciplinary committee for the AP EPIC Beaker project. Any aspects rising to the need for broad input will be discussed here. Stakeholders invited as needed.

Important Dates

Beaker visit in June will discuss the conclusion of build wave three and entering the final build wave.

Phase	Start	End
Pre-Work	3/23/26	4/17/26
Epic Orientation	4/13/26	4/16/26
Workflow Testing	4/20/26	7/10/26
User & System Readiness	7/13/26	10/2/26
Test-Deck Revalidation	8/3/26	10/16/26
Training	10/5/26	10/30/26
Go-Live	11/2/26	
Post-Live	11/3/26	2/8/27

KPI Measures Success

AP EPIC Beaker KPI to Measure Success

- 1) Patient safety and specimen integrity
- 2) Operational throughput and turnaround
- 3) Work-in-process and bottleneck management
- 4) Diagnostic quality and reporting completeness
- 5) Financial and revenue integrity KPIs
- 6) User adoption and stabilization

Coming Soon

DPLM Beaker webpage with FAQ's, updates and question submission. Please contact us with any questions or concerns.