

## Contents

- 01: Clinical Content Validation
- 02: MGH Lessons Learned Meeting
- 03: Clinic Rounding
- 04: Website
- 05: Training / SMEs
- 06: Revenue Cycle, Revenue Integrity & Coding

## Clinical Content Validation

Last week the Epic Beaker team was onsite to kick off our Clinical Content Validation. Clinical Content Validation (CCV), a key implementation milestone focused on verifying that laboratory workflows, test builds, and clinical content are accurately configured and aligned with operational and clinical requirements. This collaborative effort brings together laboratory subject matter experts to review and validate the system with IT analysts, helping ensure a safe, reliable, and successful Epic Beaker go-live.

## MGB Lessons Learned Meeting

We were honored to welcome Dr. Anand Dighe, Vice Chair of the MGH Department of Pathology, Dr. Veronica Klepeis, Hematopathology & Medical Director of Pathology Informatics, Dr. Daniel Pearson, Medical Director of the MGB Reference Laboratory and Dr. Grace Mahowald, Medical Director of MGH Core Lab from Massachusetts General Hospital. They shared valuable lessons learned and best practices from their Epic Beaker go-live last fall. Their insights and willingness to answer questions provided our team with practical knowledge that will help strengthen our planning and position us for a successful Epic Beaker implementation this October.

## Clinic Rounding

The Epic Beaker team has successfully completed workflow assessments across all participating clinics. Building on this work, the Epic Beaker and Clinical Nursing Informatics teams are collaborating to develop clinic-specific training plans, validate workflow requirements, and assess hardware needs to ensure each location is fully prepared for a successful implementation.

## Website

We are excited to announce the launch of the AP Epic Beaker website, your central resource for the latest implementation updates and information. The site provides easy access to frequently asked questions, key project contacts, live project status trackers, training resources, and a dedicated portal for submitting questions directly to the project team. As the implementation progresses, the website will continue to serve as the primary source for timely updates and important project communications, with new resources, announcements, and content added regularly to support teams throughout the implementation. Have a look: [Epic AP Beaker Implementation 2026 | Boston Medical Center](#)

## Training

All 30 of our initial Epic Beaker Subject Matter Experts have completed their CCV readiness sign-off demonstrating team commitment to a successful implementation. Thank you to everyone for your continued engagement and contributions. As BMC continues its Epic Beaker implementation journey, the Training & Adoption Team is developing the **Beaker on Tour 2026 Experience** to help super users and impacted staff prepare for a successful transition. Subject Matter Experts (SMEs) will participate in role-specific, instructor-led classroom training designed to support their responsibilities within the new system. Additional training opportunities will be delivered through a combination of roadshows, e-learning modules, and instructional videos, with content tailored to the needs of each user group and workflow. We look forward to partnering with you throughout this process and will continue to share updates as they become available. Stay tuned for more information.

## Rev Cycle – Rev Integrity- Coding

The BMC Revenue Integrity, Revenue Cycle, and Coding teams continue to make outstanding contributions to this complex, enterprise-wide initiative. We also want to recognize and thank each team for its exceptional engagement, collaboration, and commitment throughout the project. Your dedication and expertise are instrumental to our success, and we sincerely appreciate your superb efforts.